

Jira Scrum Practical / Lab

SE Lab 2

Name: Gagandeep N

SRN: PES1UG24AM367


1. Objective

To create and manage a Scrum project in Jira for a healthcare consent-management system, covering project setup, Epic and Story creation, sprint planning, sprint execution through the Jira board, and analysis of Jira reports such as the Sprint Burndown Chart.

2. Epics



Three Epics were created to group the related user stories by functional area:

- SCRUM-1 — Consent Management
- SCRUM-2 — Diagnostic Record Access
- SCRUM-3 — Consent Monitoring & History



The screenshot displays the Jira 'All work' view for a project. The interface includes a search bar, filters for 'Ask At', 'Team', 'JQL', 'Space', 'Assignee', 'Type', 'Epic', 'Status', and 'More filters'. The main table lists tasks organized by Epic and Sprint.

Work	Assignee	Reporter	Priority	Status	Resolution	Created
SCRUM-3: Consent Monitoring & History	Unassigned	Gagandeep N	Medium	To Do	Unresolved	01 Sept 2026, 12:06
SCRUM-2: Diagnostic Record Access	Unassigned	Gagandeep N	Medium	To Do	Unresolved	01 Sept 2026, 12:06
SCRUM-1: Consent Management	Unassigned	Gagandeep N	Medium	To Do	Unresolved	01 Sept 2026, 12:06
SAMI-2: Update Timeline Tracking Procedures	Unassigned	Gagandeep N	None	In Progress	Unresolved	01 Sept 2026, 11:55
SAMI-6: Conduct Post-Project Review	Unassigned	Gagandeep N	None	To Do	Unresolved	01 Sept 2026, 11:55
SAMI-5: Finalise Project Timelines	Unassigned	Gagandeep N	None	To Do	Unresolved	01 Sept 2026, 11:55
SAMI-4: Create Risk Management Plan	Unassigned	Gagandeep N	None	In Review	Unresolved	01 Sept 2026, 11:55
SAMI-3: Implement Timeline Tracking Software	Unassigned	Gagandeep N	None	In Progress	Unresolved	01 Sept 2026, 11:55
SAMI-2: Conduct Stakeholder Meetings	Unassigned	Gagandeep N	None	In Review	Unresolved	01 Sept 2026, 11:55
SAMI-1: Define Project Timeline Framework	Unassigned	Gagandeep N	None	To Do	Unresolved	01 Sept 2026, 11:55



3. Sprint Planning

Sprint 1




Sprint 1 was created and the five stories SCRUM-4 to SCRUM-8 were added to it from the backlog. Sprint 1 was then started, running from 1 September 2026 to 8 September 2026.

Sprint 2

Sprint 2 was created and the remaining two stories, SCRUM-9 (Audit Consent Access Logs) and SCRUM-10 (Notify Patient of Consent Changes), were added to it.

4. Sprint Execution / Simulation

Each story was moved across the Jira board through the standard workflow statuses: To Do → In Progress → In Review → Done. The progression below is shown for Sprint 2 (SCRUM-9 and SCRUM-10); the same workflow was used to move SCRUM-4 to SCRUM-8 to Done during Sprint 1, as confirmed in Figure 4.




5. Jira Reports

The Reports section of the project was used to review overall progress:

Sprint Burndown Chart

The Sprint Burndown Chart for Sprint 1 shows the ideal burn-down guideline against the remaining story points, indicating how the team's remaining work was expected to reduce over the sprint duration (1–8 September 2026, 18 story points at sprint start).



Project Reports Dashboard

The Reports dashboard summarises the project: 8 work items in total, split between Done and To Do status and between Story and Epic type, along with the work item creation trend and cycle time.

